J&A Number: 16-035

JUSTIFICATION AND APPROVAL
FOR SOLE SOURCE

1. IDENTIFICATION OF AGENCY AND CONTRACTING ACTIVITY.

a. Requiring Activity: COMLCSRON ONE, SAN DIEGO, CA

b. Contracting Activity: NAVSUP Fleet Logistics Center
Jacksonville (FLCJ)

2. Description of the Action Being Approved.

Issuance of a contract modification to extend the option period
of performance, against N68836-16-P-0518, awarded to Almost
Home, LLC, for lodging services in Mobile, AL.

FROM: 05 July 2016 through 03 August 2016
TO: 05 July 2016 through 12 September 2016.

3. Description of Supplies/Services.

The Government has a need for an extended stay designated hotel
to provide lodging for a minimum of 27 single occupancy rooms
and 18 double occupancy rooms for up to sixty (63) crew member
personnel, within a 15 mile driving radius of the AUSTAL
Shipbuilding Facility located at 100 Addsco Rd., Mobile, AL
36602.

Base Period: 05 May 2016 through 04 July 2016
Option 1: 05 July 2016 through 12 September 2016

Estimated Dollar Value

This modification would increase the total cost by $X from
$360,045.90 to $X.

N68836-16-P-0518

Line Item Qty | Unit Unit Extended
Item Price Amount

0001 | Single Occupancy 60 | Days

0002 | Double Occupancy 60 | Days

1001 | Single Occupancy 30 | Days

1002 | Double Occupancy 30 | Days
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N68836-16-P-0518-P00001 (Estimated)

Line Item Qty | Unit Unit Extended
Item Price Amount

0001 | Single Occupancy 60 | Days

0002 | Double Occupancy 60 | Days

1001 | Single Occupancy 70 | Days

1002 | Double Occupancy 70 | Days

4. Authority.
41 USC 1901 (e) (2) - A sole source acquisition under the
authority of the test program for certain commercial items, as

implemented by FAR 13.501 (a).

5. Rationale Justifying Use of Cited Authority.

It is in the best interest of the Government to extend the
Period of Performance of N68836-16-P-0518, with Almost Home,
LLC, from 05 July 2016 through 03 August 2016,

to 05 July 2016 through 12 September 2016.

The request to extend the period of performance is due to the
delays that have occurred in the production and delivery of
Littoral Combat Ship (LCS)-6 USS MONTGOMERY. The current
delivery schedule has slid to a crew move-aboard date of 09 July
2016 for the Blue Crew (LCS Crew 208) and an arrival date of 10
July 2016 for the Gold Crew (LCS Crew 209). LCS Crew 209 will
be conducting training and assisting Crew 208 with fitting out
until the Sail Away date of 12 September 2016.

This change is due to a 30 day delay in delivery and an 8 day
delay in the commissioning date. These delays were due to
mechanical failures discovered upon the completion of U. S. Navy
Acceptance Trials (16 May 2016), with a repair plan that was
finalized 16 June 2016. These issues were not anticipated prior
to Acceptance Trials. Changing lodging facilities in the middle
of the planned USS MONTGOMERY Engineering Light-off Assessment
(scheduled to begin 01 August 2016 and continue through 16
August 2016) would create an undue hardship on the members of
Crew 209.

Almost Home, LLC is able to both satisfy the Governments need

and meet the mission of COMLCSRON ONE without interruption or
placing an undue hardship on the crew.
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6. Description of Efforts Made to Solicit Offers from as Many
Offerors as Practicable.

N68836-16-T-0193 was posted to NECO and uploaded to FEDBIZOPS as
a combined synopsis/solicitation on April 27, 2016. 1In addition
to Almost Home, LLC, a response was also received from Yukon
ITC, Inc. Yukon ITC, Inc., stated in their quote that their
location did not satisfy all the technical requirements of the
RFQ and were therefore found to be technically unacceptable.

No additional market research was conducted for this
modification because it is not practicable, for the reasons
discussed in paragraph 5 above, for any company other than
Almost Home, LLC., to provide the required services.

7. Determination of Fair and Reasonable Cost. The Contracting
Officer has determined the anticipated cost to the Government of
the supplies/services covered by this J&A will be fair and
reasonable.

8. CONTRACTING POINT OF CONTACT The point of contact at NAVSUP
Fleet Logistics Center Jacksonville (FLCJ)is Robert S. Edwards,
Code 222, at DSN 942-1099, commercial (904) 542-1099 or by e-
mail at robert.s.edwardsl@navy.mil.
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